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Contract 

No. 

Procurement 

Method 

Anticipated Service Estimated 

Contract 

Amount 

Estimated 

Contract 

Term 

Anticipated 

Advertisement 

Date 

HSR14-30 Non-Architecture 

and Engineering 

Trainset TBD 

 

5.5 years Spring 2015 

TBD Architecture and 

Engineering 

San Francisco to San Jose 

and San Jose to Merced 

Project Sections 

Environmental/Engineering 

Services 

$50M 5 years Spring 2015 

TBD Architecture and 

Engineering 

Quality Management 

Service 

$10M 5 years Spring 2015 

TBD Architecture and 

Engineering 

Project Construction 

Management - PCM for 

CP4 

TBD TBD Summer 2015 

TBD TBD On-Call Geotechnical   

Services 

TBD TBD Summer 2015 

Information related to the Industry Forums & Pre-bid Conferences are posted at 

http://hsr.ca.gov/Newsroom/events.html 

NOTE: The information in this report is subject to change without notice and is provided for informational 

purposes and may not reflect the most current information. 
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